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07 November 2024 
 
Dear Mr Leonard 
 
MAJOR IT PROJECTS – PROGRESS REPORT 
 
Thank you for your letter of 11 October 2024.  
 
Digital Assurance 
 
You asked for further information in relation to: 
 
• Body Worn Video – National Rollout, Police Scotland 

 
• Digital Case Management System – Office of the Public Guardian, Scottish 

Courts and Tribunals Service 
 

Each of the projects have been subject to assurance during the period of the report. 
 
The Digital Assurance Office works with delivery teams to determine when 
independent assurance should take place. In addition to the Technology Assurance 
Framework (TAF) Gates, which are set out in our report to PAC, a Senior 
Responsible Owner may also opt to complete Gateway Reviews that are not part of 
the TAF, notably at Gateway 3 (investment decision) and Gateway 5 (operations 
review and benefits realisation).  
 
In parallel to digital assurance processes, following the TAF Pre-Procurement Gate, 
the Police Scotland’s Body Worn Video – National Rollout, completed a Gateway 3 in 
December 2023 to support procurement decision making. Further TAF assurance will 
take place in due course. 
 
 
   

mailto:Jennifer.Inglis-Jones@gov.scot
mailto:Geoff.Huggins@gov.scot
mailto:publicaudit.committee@parliament.scot


Following the reviews in 2023, the Scottish Courts and Tribunals Service Digital 
Case Management System for the Office of the Public Guardian moved to the 
delivery phase. The Digital Standard Assessment process is currently underway and 
is expected to complete prior to launch of the service. In addition, the project has 
recently completed the Go Live Gate in anticipation of the imminent launch of the 
new service.  
 
We have noted and will act on the Committee’s request to include an explanation in 
future reports where no assurance has taken place since the last report. We will also 
expand the detail we provide to include information on Gateway Reviews in addition 
to TAF reviews. 
   
Budget and schedule information 
 
We have noted and will act on the Committee’s request. 
 
Tracking whole-life costs 
 
We have noted and will act on the Committee’s request. 
 
Accountability and governance 
 
There have been no changes to formal accountability and governance following the 
letter of May 2022. We are in the process of putting in place measures to support 
Senior Responsible Officers and Accountable Officers in the discharge of their 
functions in relation to major IT projects and would plan to say more about this when 
we meet on 14 November. 
 
Yours sincerely, 
 
Jennifer Inglis-Jones     Geoff Huggins 
Director for Internal Audit and Assurance   Chief Digital Officer 
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