

Newark Works
Castle Road
Port Glasgow
Renfrewshire, PA14 5NG
T. +44 (0) 1475 742300
E. info@fergusonmarine.com
www.fergusonmarine.com

Edward Mountain
Convenor
Net Zero, Energy & Transport Committee
Scottish Parliament
EH99 1SP

28th March 2024

Dear Mr Mountain,

Quarterly update on Glen Sannox and Hull 802

Glen Sannox & Hull 802

As you aware I have just taken up post this week. There undoubtedly are some challenges regarding the completion of the LNG system by 31st May. In these circumstances and taking account of the fact that the vessel is due for dry dock and additional Builder's trials in the period 3-6 April it is my intention to update the Board and your committee of the outcome of my own review of progress and the findings coming from the dry dock and trials in the week commencing 15 April 2024.

Yours Sincerely,

John Petticrew