

Newark Works
Castle Road
Port Glasgow
Renfrewshire, PA14 5NG
T. +44 (0) 1475 742300
E. info@fergusonmarine.com
www.fergusonmarine.com

Edward Mountain
Convenor
Net Zero, Energy & Transport Committee
Scottish Parliament
EH99 1SP

11th October 2024

Dear Mr Mountain,

MV Glen Sannox

Following our interim update on 3rd October, we are writing to provide you with the latest information regarding the progress of the MV Glen Sannox.

Acceptance sea trials resumed on Tuesday, 8th October, and were successfully completed on Thursday, 10th October. These trials included testing of the steering gear, manoeuvring, speed, stopping, thrusters, noise and vibration, Unmanned Machinery Space (UMS), and endurance. We are pleased to report that the trials were an overall success.

Additionally, we have fully resolved the setup of the fire and gas detection system. Two successful LNG bunkerings were also carried out, and the LNG tank level alarms were tested and approved on Saturday.

Although further work is ongoing, we will provide the committee with a definitive handover date as soon as it is confirmed.

Yours sincerely,

John Petticrew

Interim CEO