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Public Audit Committee 
  

19th Meeting, 2023 (Session 6), Thursday, 
22 June 2023 

  

Accountable Officer Written Authority: 
completion of vessel 802   
 
Introduction 
1. The Public Audit Committee will take evidence today from the Cabinet Secretary 

for Wellbeing Economy, Fair Work and Energy on the provision of a Written 
Authority in relation to the completion of vessel 802 at Ferguson Marine Port 
Glasgow (FMPG), as part of its wider scrutiny of related Auditor General for 
Scotland (AGS) reports. 

 
Background  
2. Under the terms of Section 15(8) of the Public Finance and Accountability 

(Scotland) Act 2000 (the Act), a Minister may authorise an Accountable Officer to 
take action in circumstances which, in the Accountable Officer’s opinion, is 
“inconsistent with the proper performance of the functions” they carry out as 
Accountable Officer. This is known as Written Authority.  
 

3. The Act sets out that the Accountable Officer is required to inform the AGS that 
such a Written Authority has been issued. The memorandum to accountable 
officers for parts of the Scottish Administration, as set out in Annexe 1 of the 
Scottish Public Finance Manual, requires the Accountable Officer to send a copy 
of the Direction to the Clerk to the Audit Committee. 
 

4. On 16 May 2023, the Committee received notification of a Written Authority in 
relation to the completion of vessel 802 at FMPG from the Director-General 
Economy, as the Accountable Officer for the Scottish Government’s investment in 
FMPG. The letter also contained a copy of the Written Authority request to the 
Cabinet Secretary for Wellbeing Economy, Fair Work and Energy, along with the 
Cabinet Secretary’s response which provided the Written Authority. A copy of this 
correspondence can be found in the Annexe.  
 

https://www.legislation.gov.uk/asp/2000/1/section/15/enacted
https://www.legislation.gov.uk/asp/2000/1/section/15/enacted
https://www.gov.scot/publications/scottish-public-finance-manual/accountability/annex-1-memorandum-to-accountable-officers-scottish-administration/
https://www.gov.scot/publications/scottish-public-finance-manual/accountability/annex-1-memorandum-to-accountable-officers-scottish-administration/
https://www.parliament.scot/-/media/files/committees/public-audit-committee/correspondence/2023/fmpg-written-authority-dgeconomy-to-pac-16-may-2023.pdf
https://www.parliament.scot/-/media/files/committees/public-audit-committee/correspondence/2023/fmpg-written-authority-dgeconomy-to-pac-16-may-2023.pdf
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5. On 24 May 2023, the Committee received further information from the Cabinet
Secretary in relation to the due diligence that had been undertaken to inform the
Written Authority. This correspondence can also be found in the Annexe.

Current related audit work 
6. The Committee published a report on its scrutiny of the AGS report on New

vessels for the Clyde and Hebrides: Arrangements to deliver vessels 801 and
802 on 23 March 2023. Further information on this work can be found here.

7. The Committee commenced its scrutiny of the AGS’s report on the 2021/22 audit
of Ferguson Marine Port Glasgow (Holdings) Limited in April 2023. On 6 June
2023, the Committee wrote to the Director-General Economy to ask what
information the Scottish Government could make publicly available, without
compromising commercially confidential, in relation to—

• the due diligence work that was commissioned by Teneo to make a value
for money assessment on the completion of vessel 802 at FMPG

• a report commissioned by First Marine International on the funding and
future options for FMPG.

8. The Committee received a response from the Scottish Government on 15 June
2023 and can be found in the Annexe.

Next Steps 
9. The Public Audit Committee will decide any further action it wishes to take after it

has taken evidence from the Cabinet Secretary for Wellbeing Economy, Fair
Work and Energy.

Clerks to the Committee, 
19 June 2023 

 

https://www.parliament.scot/-/media/files/committees/public-audit-committee/correspondence/2023/fmpg-cab-sec-to-pac-24-may-2023.pdf
https://www.parliament.scot/-/media/files/committees/public-audit-committee/correspondence/2023/fmpg-cab-sec-to-pac-24-may-2023.pdf
https://sp-bpr-en-prod-cdnep.azureedge.net/published/PA/2023/3/23/188d79ee-ae6c-4616-af33-00be2610fb10/PAS062023R1.pdf
https://www.parliament.scot/chamber-and-committees/committees/current-and-previous-committees/session-6-public-audit-committee/business-items/new-vessels-for-the-clyde-and-hebrides-arrangements-for-the-delivery-of-vessels-801-and-802
https://www.parliament.scot/chamber-and-committees/committees/current-and-previous-committees/session-6-public-audit-committee/business-items/the-2021-22-audit-of-ferguson-marine-port-glasgow-holdings-limited
https://www.parliament.scot/chamber-and-committees/committees/current-and-previous-committees/session-6-public-audit-committee/business-items/the-2021-22-audit-of-ferguson-marine-port-glasgow-holdings-limited
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Àrd-stiùiriche na h-Eaconomaidh 

Director-General Economy 

Gregor Irwin  

E: DGEconomy@gov.scot 

Richard Leonard 

Ad

 

Scottish Parliament 
Edinburgh 
EH99 1SP 

___ 

16 May 2023 

Dear Convener 

I enclose a copy of a Written Authority that I have provided to the Auditor General under the 
terms of Section 15(8) of the Public Finance and Accountability (Scotland) Act 2000 in 
relation to the completion of vessel 802 which I have received from the Cabinet Secretary for 
Wellbeing Economy, Fair Work and Energy on 14 May 2023. 

I also enclose the Written Authority request I set out to the Cabinet Secretary on 13 May 
2023. 

Regards, 

GREGOR IRWIN 

Director-General Economy 
Scottish Government 

Annexe

mailto:DGEconomy@gov.scot
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Gregor Irwin 
Director General Economy 
Scottish Government  

14 May 2023 

Dear Gregor 

Thank you for the submission of 13th May 2023 on the costs to complete vessels 801 
and 802 at Ferguson Marine Port Glasgow (FMPG). It is clear that there has been an 
extensive process of due diligence around these cost estimates and I would like to 
thank your team and their advisors for the quality of their work.    

The Scottish Government’s decision to take Fergusons Shipyard into public ownership 
back in 2019 was driven by three key objectives: the completion of vessels 801 and 
802 in order to provide sustainable, high quality lifeline services to our island 
communities; to support a highly skilled and dedicated workforce; and to ensure a 
sustainable future for the shipyard given its importance to the local economy and the 
resilience of Scotland.  I believe that this was the right thing for the Scottish 
Government to do and I continue to be impressed by the way in which the workforce 
in the yard have worked so hard and with such pride to deliver the vessels in often 
difficult circumstances. 

Your Accountable Officer duties are set out in the Public Finance and Accountability 
(Scotland) Act 2000, in particular section 15, and are further covered in the Scottish 
Public Finance Manual. These duties require that any public expenditure should meet 
with the regularity and propriety principles and the value for money principles (that 
resources are used economically, efficiently and effectively).  I am satisfied that you 
have scrutinised and interrogated the projected costs provided by FMPG and 
assessed these against alternative options.   

Ministers have been very clear over a long period of time that every effort must be 
made by FMPG to deliver the vessels in the most cost-effective way possible. It is 
therefore very concerning that costs have increased and anticipated delivery dates for 
the vessels have slipped back.   

Cabinet Secretary for Wellbeing Economy, 

Fair Work and Energy 

Neil Gray MSP 

T: 0300 244 4000 

E: cabsecwefwe@gov.scot 

T: 0300 244 4000

E: scottish.ministers@gov.scot



http://www.lobbying.scot/
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I do, of course, acknowledge that there are always risks around the delivery of first-in-
class vessels and that FMPG continue to incur costs related to design decisions taken 
some time ago and under previous ownership. I am also conscious of the impact that 
inflationary pressures in the wider economy have had upon capital and operational 
costs. 

I have considered the due diligence conducted very carefully and am satisfied that a 
comprehensive process has been carried out with the support of external advisors. I 
therefore accept your judgment around the narrow value for money case for continuing 
to build vessel 802 at FMPG.  Having said that, in making a decision around the way 
forward I am, as your minute acknowledges, guided by a wider set of considerations 
relating to the policy objectives set out by Scottish Ministers and the impact that any 
decision might have on people, communities and national resilience. 

From the very start, Scottish Ministers have been clear that our island communities 
deserve to be supported by two new, energy efficient vessels with the capacity and 
reliability required to support vibrant island economies. While I accept that the value 
for money assessment concludes that it would be cheaper to re-procure a new vessel, 
this work also shows that doing so would result in further delays. A new vessel could 
not be deployed until May 2027 at the earliest – four years from now. I do not consider 
that it is acceptable to ask our island communities to wait this further period. Vessel 
802 will provide lifeline connectivity to the mainland, ensure that people on Arran are 
supported for day-to-day needs around health, education and commercial activity and 
provide a resilient service to support the tourist industry which contributes so much to 
the island’s economy.  Recent issues with the reliability of an ageing island fleet and 
the costs associated with hiring replacement vessels in order to maintain services 
have merely added to the compelling case for delivering additional capacity as quickly 
as possible.  

While the value for money case takes account of the direct economic benefit of 
completing Vessel 802, under the Treasury Green Book rules it cannot consider wider 
economic considerations.  I think it is imperative that Ministers consider the wider 
economic factors. I am committed to supporting the workforce at FMPG and recognise 
the importance for jobs, skills and the opportunities for future generations that the yard 
provides.  We have set a clear policy objective of protecting commercial shipbuilding 
on the Clyde and, in particular, retaining skills that have both a long-term tradition in 
the area and a vital role to play in the future economy where significant investment is 
planned in offshore wind and other renewables.  More immediately, of course, the 
continuing delivery of Vessel 802 through FMPG ensures that the local economy 
benefits from the company’s spend on salaries, subcontractors and taxes which 
support the local labour market and wider businesses in the Inverclyde area and 
beyond, which would be lost if we did not proceed.  

Finally, I remain committed to supporting a sustainable future for FMPG.  I believe that 
cancelling the contract with the impact that this would have on the company’s 
reputation and financial position and the concerns it would generate for the workforce 
mean that it would be extraordinarily difficult to see a route to such a future.  I believe 
that confirming our intention to deliver Vessel 802 at the yard provides a platform upon 
which future success can be built. 

http://www.lobbying.scot/
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Delivery of Vessel 802 is in the clear interest of our island communities that the vessel 
will serve and the community of Inverclyde. It is also in our national economic interest 
to preserve, enhance and develop our shipbuilding industry.  

As such, this letter provides you with the necessary written authority, under section 
15(8)(a) of the Public Finance and Accountability (Scotland) Act 2000, to continue with 
the build of Vessel 802 at FMPG based on the current cost projections.  In doing so, I 
ask you as Accountable Officer to ensure that you and FMPG do everything possible 
to improve productivity, maximise operational efficiency and ensure that there is a tight 
control on costs.  I would expect FMPG to provide a detailed scrutiny of the forecast 
costs, the expenditure incurred and monthly progress on this and the anticipated 
delivery dates to Ministers.     

The completion of Vessel 802 at FMPG is the best possible solution to moving the 
shipyard towards a sustainable future. We will continue to play whatever part we can 
to support the business, as both shareholder and government.  It is now for FMPG to 
meet the justified expectations of the public and deliver this vessel as planned.     

NEIL GRAY MSP 
Cabinet Secretary for Wellbeing Economy, Fair Work and Energy 

Àrd-stiùiriche na h-Eaconomaidh 

Director-General Economy 

Gregor Irwin  

E: DGEconomy@gov.scot 
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13 May 2023 

Cabinet Secretary for Wellbeing Economy, Fair Work and Energy 

Completion of Vessel 802 

The contract for the delivery of vessels 801 and 802 was awarded by CMAL to Ferguson 
Marine Engineering Ltd (FMEL) in August 2015 and signed in October 2015. This was a key 
deliverable within Scotland’s Vessel Replacement and Deployment Plan.  

The shipyard was brought into public ownership in August 2019 as Ferguson Marine Port 
Glasgow Limited (FMPG). From the start, Scottish Ministers’ objectives have been to 
complete the two vessels given their importance in providing lifeline services to island 
communities, to secure a future for the shipyard, and to retain jobs and skills in what is one 
of the last remaining commercial shipyards on the Clyde. 

In line with the requirements of the Scottish Public Finance Manual (SPFM), which follow on 
from the requirements of the Public Finance and Accountability (Scotland) Act 2000 (‘PFA 
Act’), due diligence has been undertaken on the revised estimated cost to complete each 
vessel approved by the Board of Ferguson Marine Port Glasgow (Holdings) Limited and 
submitted by the CEO to the Scottish Parliament and Ministers on 28 September 2022.  

Given the increase in estimated costs from those previously set out by the CEO of FMPG in 
March 2022, the complexity of the build programme and the importance of a full and 
thorough assessment to support any approval of public expenditure, this due diligence 
process has been supported throughout by external commercial advisors.    

As Accountable Officer I am required under the PFA Act to assess the regularity, propriety 
and value for money of policies and programmes.   

I am satisfied of the regularity and propriety of completing vessel 802 in line with the existing 
contract but the value for money case, in which I am required to be satisfied that resources 
are used economically, efficiently and effectively, is more challenging. A comparison of the 
projected costs from now until vessel completion with the alternative options, allied to risks 
driven by inflationary pressures and supply chain issues and an uncertain economic outlook, 
combine to make it very difficult for me to gain sufficient assurance that value for money, as 
determined by the PFA Act which I must adhere to, can be achieved.  

I am therefore required under section 15(8)(a) of the PFA Act to obtain written authority from 
Scottish Ministers should you wish to proceed with the completion of vessel 802 at FMPG. 

While I am bound by the requirements of the PFA Act in relation to the financial judgements, 
policy decisions are the responsibility of Ministers. There are entirely legitimate and 
important factors that Ministers can take into account when arriving at a decision on the 
future of vessel 802. These include the potential impact of that decision on the policy 
objectives of supporting island communities and improving the resilience of Scotland’s 
ageing ferry fleet, retaining jobs in Inverclyde, and supporting the future of commercial 
shipbuilding on the Clyde. In particular, you may wish to consider how under any scenario 
continuing work on vessel 802 could be an important step towards ensuring the shipyard’s 
future and the additional implications for these policy objectives that would follow from that.  

Should Scottish Ministers wish to progress with completion of vessel 802 on the basis of 
these wider considerations and benefits, I would be grateful for written authority (pursuant to 

mailto:DGEconomy@gov.scot
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section 15(8)(a) of the PFA Act) to enable me to implement this. I would, of course, continue 
to be conscious of the need to scrutinise any and all expenditure incurred on an ongoing 
basis and will ensure that we maintain a robust approach to financial monitoring so that 
Ministers are fully sighted on progress, performance and actual costs incurred. I would 
propose to retain external advisors throughout this period to ensure that, where necessary, 
estimates and proposals from FMPG are interrogated to the highest independent standards. 

In line with the PFA Act, the SPFM, and Cabinet procedures, this letter has been copied to 
the First Minister and the Deputy First Minister. A copy of this request and of the Written 
Authority will be shared as soon as possible with the Auditor General for Scotland and with 
the Clerk of the Public Audit Committee. 

GREGOR IRWIN 

Director-General Economy 
Scottish Government 
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Cabinet Secretary for Wellbeing Economy, Fair Work 
and Energy  
Rùnaire a’ Chaibineit airson Eaconamaidh do Mhath 
Dhaoine, Obair Chothromach is Cumhachd  
Ne il Gray  MSP 
Nia ll Gra y  BPA 

a b c d

Richard Leonard MSP 
Convenor 
Public Audit Committee 

___ 

24 May 2023 

Dear Richard 

Further to my statement to Parliament on 16 May, I am writing to confirm that the Scottish 
Government’s due diligence on the costs to complete vessels 801 and 802 at Ferguson Marine 
has concluded. 

As you are aware, in September 2022, the Ferguson Marine CEO advised the Parliament that 
the forecast total costs to complete vessels 801 and 802 since the point of public ownership 
had increased to £202.6 million which included a £6.2 million contingency. This meant a 
forecast cost to complete of no more than £97.5 million for vessel 801 and no more than £105.1 
million for vessel 802. 

While our due diligence was ongoing, Ministers agreed two uplifts to the 2022-23 Ferguson 
Marine budget of £15 million in December 2022 and £6 million in March 2023 to ensure that 
work could continue on the vessels.  

The due diligence assessment has concluded that the tests of regularity and propriety are met 
for completing vessels 801 and 802 under the existing contracts, as is the value for money 
case with respect to 801. For vessel 802, the narrow value for money case has not been made, 
particularly given inflationary, supply chain and other pressures. In making a decision on the 
funding of 802, I have considered a number of wider factors. 

Key to that decision is the assessment that re-procuring a new vessel would result in significant 
further delays and a new vessel could not be deployed until at least May 2027. I do not 
consider that it is acceptable to ask our island communities to wait this further period, 
particularly noting recent issues with the reliability of an ageing vessel fleet.  

Annexe
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Similarly, I have been guided by consideration of the impact on Ferguson Marine. I remain 
committed to supporting a sustainable future for Ferguson Marine and believe that not 
delivering 802 at the shipyard would place that future, and the hundreds of jobs associated 
with it, in jeopardy.  

On the balance of these considerations, I have provided written authority to the Scottish 
Government Accountable Officer to provide the funding requested by Ferguson Marine in 
September 2022 and secure the continued build of vessel 802.  I have also reluctantly agreed 
to the revised delivery dates set out by the Ferguson Marine CEO on 16 March 2023. This 
means forecast delivery dates of autumn 2023 for vessel 801 and late summer 2024 for vessel 
802. Please find a link to the correspondence.

This decision was not taken lightly but is the correct decision to secure our objectives of 
delivering these vessels as quickly as possible while protecting the Ferguson Marine workforce 
and securing a future for the shipyard. The delays and cost increases remain extremely 
disappointing and we have formally asked Ferguson Marine to bear down on costs during the 
remainder of the build programme. 

I also confirmed to the Parliament during the statement that Scottish Government has recently 
agreed to provide around £120,000 to Ferguson Marine for capital investment measures. This 
is broken down as £11,315 for cyber security enhancements, £60,000 to support the internal 
audit function for the current financial year, and £46,000 for a technical civil engineering report 
that will inform wider investment considerations in support of increased productivity. 

NEIL GRAY 

http://www.lobbying.scot/
https://www.gov.scot/collections/ferguson-marine-documents/
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Àrd-stiùiriche na h-Eaconomaidh 

Director-General Economy 

Gregor Irwin  

E: DGEconomy@gov.scot 

Richard Leonard 

Ad

 

Scottish Parliament 
Edinburgh 
EH99 1SP 

___ 

15 June 2023 

Dear Convener 

Thank you for inviting me to appear at the Public Audit Committee on 1 June 2023 and your 
subsequent letter of 6 June 2023, in which you ask the Scottish Government to consider 
what information it can make publicly available from the reports produced by First Marine 
International (FMI) and Teneo in relation to Ferguson Marine Port Glasgow (Holdings) 
Limited (FMPG).  

During the committee session, I explained that Teneo carried out work to inform the Scottish 
Government’s due diligence on the projected costs to complete vessels 801 and 802. This 
demonstrates the Scottish Government’s commitment to taking decisions based on rigorous 
evidence and high-quality, independent, expert advice.  I also confirmed that FMI had been 
commissioned to assess operations at FMPG as part of our wider work to evaluate the 
shipyard’s productivity and to support our analysis of any proposals for continued investment 
arising out of FMPG’s business planning process. 

The Scottish Government has a proactive and transparent approach to making information 
available where possible, and I fully appreciate the committee’s interest in having access to 
these reports. However, in this case, disclosure of the reports would impact on FMPG’s 
ability to compete for and win new business and thereby jeopardise the commercial future of 
the yard.  It would also potentially compromise the commercial interests and intellectual 
property of our advisors.   In these circumstances, and having given full regard to the request 
made by the committee, the Scottish Government is not in a position to make the reports 
publicly available.   

Annexe
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Whilst I recognise that the Committee will be disappointed by this response, I would like to 
reaffirm that the Scottish Government remains committed to being as open and transparent 
as possible in relation to decisions around FMPG and vessels 801 and 802. 

I look forward to continuing engagement with the Committee on these issues. 

Regards, 

GREGOR IRWIN 

Director-General Economy 
Scottish Government 
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